COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2008

ESTIMATE SUMMARY 14:50:19
CONTID: C16050 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16050-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 72.0 DAYS TIME ALLOW: 105 WORK DAYS
US 85 SH 60 TO LASALLE PERCENT TIME: 68.57 ORIG TIME ALLOW: 105 WORK DAYS
PROJECT NO: NH0853-066
US 85 SH 60 TO LASALLE
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 02/04/2008
3609 N. COUNTY ROAD 13 DATE LET 01/10/2008 DATE WORK BEGAN
DATE AWARDED 01/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 02/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,046,254.27 PARTICIPATING $ 4,723,770.97 S 1,969,224.86
AWARD PROJECT AMT: $ 6,895,292.68 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 58.71% TOTAL EARNINGS 4,723,770.97 1,969,224.86
FUNDS AVAILABLE: $ 3,322,483.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,723,770.97 1,969,224.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -103,429.39 -25,293.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,620,341.58 1,943,931.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,620,341.58 1,943,931.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,943,931.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NH0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0005 202-00001 *REMOVAL OF STRUCTURE 8.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0010 202-00019 *REMOVAL OF INLET 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0015 202-00035 REMOVAL OF PIPE 750.000 715.000
LF 0.000 0.00
5.00000 715.000 3,575.00
0020 202-00195 *REMOVAL OF MEDIAN COVER 12.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 639.000 627.000
LF 12.000 120.00
10.00000 639.000 6,390.00
0030 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,066.000 1,066.000
SY 0.000 0.00
16.00000 1,066.000 17,056.00
0035 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 67,309.000 146.000
Sy 50,250.000 105,525.00
2.10000 50,396.000 105,831.60
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 800.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0045 202-00810 *REMOVAL OF GROUND SIGN 14.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0050 202-00821 *REMOVAL OF SIGN PANEL 8.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0055 202-04002 *CLEAN CULVERT 27.000 4.000
EACH 23.000 26,450.00

1,150.00000 27.000 31,050.00
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PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT : NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY 0200
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 929.000 895.000
cYy 0.000 0.00
14.00000 895.000 12,530.00
0065 203-01500  BLADING 270.000 9.500
HOUR 13.000 1,625.00
125.00000 22.500 2,812.50
0070 203-01620 SWEEPING 100.000 6.000
HOUR 0.000 0.00
150.00000 6.000 900.00
0075 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 778.800 778.800
cY 0.000 0.00
132.50000 778.800 103,191.00
0080 208-00002 EROSION LOG (12 INCH) 1,500.000 300.000
LF 0.000 0.00
4.50000 300.000 1,350.00
0085 208-00011 EROSION BALES (WEED FREE) 10.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0095 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 384.000 384.000
LF 0.000 0.00
10.00000 384.000 3,840.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0105 208-00205 EROSION CONTROL SUPERVISOR 50.000 30.000
HOUR 0.000 0.00
100.00000 30.000 3,000.00
0110 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
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PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0115 210-00815 *RESET SIGN PANEL 16.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0120 210-04020 *MODIFY INLET 16.000 16.000
EACH 0.000 0.00
3,500.00000 16.000 56,000.00
0125 212-00006 *SEEDING (NATIVE) 2.000 2.000
ACRE 0.000 0.00
3,500.00000 2.000 7,000.00
0130 213-00002 *MULCHING (WEED FREE HAY) 2.000 2.000
ACRE 0.000 0.00
600.00000 2.000 1,200.00
0135 213-00061 *MULCH TACKIFIER 350.000 250.000
1B 0.000 0.00
5.00000 250.000 1,250.00
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,997.000 1,963.500
TON 0.000 0.00
15.00000 1,963.500 29,452.50
0145 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,970.000 0.000
cy 0.000 0.00
22.00000 0.000 0.00
0150 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 850.000 661.960
TON 7.430 557.25
75.00000 669.390 50,204.25
0155 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 45,035.000 23,756.860
TON 15,327.200  743,369.20
48.50000 39,084.060 1,895,576.91
0160 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 42,120.000 0.000
TON 11,684.230  625,106.31
53.50000 11,684.230 625,106.31
0162 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CMO #2 3,365.830 0.000
TON 3,365.830 163,242.76

48.50000 3,365.830 163,242.76
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PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0165 405-00000 *HEATING AND SCARIFYING TREATMENT 309,881.000 278,644.000
sy 0.000 0.00
2.30000 278,644.000 640,881.20
0170 411-90010 *ASPHALT REJUVENATING AGENT 30,988.000 30,467.000
GAL 0.000 0.00
4.20000 30,467.000 127,961.40
0175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 32.000 0.000
sy 32.000 3,200.00
100.00000 32.000 3,200.00
0180 506-00206 RIPRAP (6 INCH) 5.000 5.000
cY 0.000 0.00
150.00000 5.000 750.00
0185 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 24.800 21.800
cy 0.000 0.00
1,000.00000 21.800 21,800.00
0190 601-01000 *CONCRETE CLASS B 17.100 16.400
cY 0.000 0.00
250.00000 16.400 4,100.00
0195 602-00000 *REINFORCING STEEL 1,092.000 971.000
1B 0.000 0.00
2.50000 971.000 2,427.50
0200 603-01180 18 INCH REINFORCED CONCRETE PIPE 46.000 28.000
LF 18.000 775.80
43.10000 46.000 1,982.60
0205 603-01240 24 INCH REINFORCED CONCRETE PIPE 16.000 14.000
LF 0.000 0.00
47.85000 14.000 669.90
0210 603-01300 30 INCH REINFORCED CONCRETE PIPE 152.000 144.000
LF 0.000 0.00
62.30000 144.000 8,971.20
0215 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 144.000 144.000
LF 0.000 0.00

190.00000 144.000 27,360.00
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PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0220 603-05018 18 INCH REINFORCED CONCRETE END SECTION 7.000 5.000
EACH 1.000 750.00
750.00000 6.000 4,500.00
0225 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0230 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0235 603-10180 18 INCH CORRUGATED STEEL PIPE 93.000 33.000
LF 60.000 2,400.00
40.00000 93.000 3,720.00
0240 603-30018 18 INCH STEEL END SECTION 4.000 3.000
EACH 1.000 350.00
350.00000 4.000 1,400.00
0245 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00
0250 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0255 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 120.000 120.000
LF 0.000 0.00
10.00000 120.000 1,200.00
0260 605-82306 6 INCH DRAIN PIPE 60.000 60.000
LF 0.000 0.00
10.00000 60.000 600.00
0265 607-21300 *FENCE BARRIER WITH METAL POSTS 200.000 200.000
LF 0.000 0.00
11.00000 200.000 2,200.00
0270 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 639.000 627.000
LF 12.000 204.00

17.00000 639.000 10,863.00



CONTID: C16050 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0275 612-00001 DELINEATOR (TYPE I) 181.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0280 612-00002 DELINEATOR (TYPE ITI) 493.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0285 612-00003 DELINEATOR (TYPE III) 64.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0290 614-00011 *SIGN PANEL (CLASS I) 20.440 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0295 614-00012 *SIGN PANEL (CLASS II) 182.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0300 614-00013 *SIGN PANEL (CLASS III) 128.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
0305 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 44.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0310 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 4.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0315 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 227.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0320 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 16.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0325 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 60.000 0.000
LF 0.000 0.00

32.00000 0.000 0.00
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PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0330 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
275.00000 0.000 0.00
0335 614-80385 *RUMBLE STRIP 52,246.000 0.000
LF 0.000 0.00
0.45000 0.000 0.00
0340 616-00240 24 INCH CONCRETE SIPHON PIPE 170.000 170.000
LF 0.000 0.00
69.00000 170.000 11,730.00
0345 616-00360 36 INCH CONCRETE SIPHON PIPE 328.000 328.000
LF 0.000 0.00
95.00000 328.000 31,160.00
0350 616-30024 24 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0355 616-30036 36 INCH TRASH GUARD 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0360 616-50048 6 INCH VALVE AND VALVE BOX 3.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
25,000.00000 0.900 22,500.00
0367 625-00001 CONSTRUCTION SURVEYING (HOURLY) 6.000 0.000
HOUR 6.000 600.00
100.00000 6.000 600.00
0370 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 100,000.00
250,000.00000 1.000 250,000.00
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.350
LS 0.000 0.00

5,000.00000 0.350 1,750.00



CONTID: C16050 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY 0200

0380 627-00001  *PAVEMENT MARKING PAINT 2,156.000 911.000
GAL 556.000 14,456.00
26.00000 1,467.000 38,142.00
0385 627-00005  *EPOXY PAVEMENT MARKING 720.000 0.000
GAL 0.000 0.00
64.00000 0.000 0.00
0390 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 178.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0395 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,080.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0400 630-00000  FLAGGING 6,000.000 2,011.200
HOUR 991.500 22,804.50
23.00000 3,002.700 69,062.10
0405 630-00007  TRAFFIC CONTROL INSPECTION 60.000 42.000
DAY 8.000 520.00
65.00000 50.000 3,250.00
0410 630-00012  TRAFFIC CONTROL MANAGEMENT 120.000 53.000
DAY 20.000 8,400.00
420.00000 73.000 30,660.00
0415 630-80002  FLASHING BEACON (SOLAR) 4.000 1.500
EACH 0.000 0.00
550.00000 1.500 825.00
0420 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0425 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE ) 12.000 6.000
EACH 0.000 0.00
70.00000 6.000 420.00
0430 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 121.000 30.000
EACH 0.000 0.00

100.00000 30.000 3,000.00



CONTID: C16050 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 16050-BID ESTIMATE RUN 07/03/2008
PROJECT: NHO0853-066 ESTIMATE NO: 0004 14:50:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0435 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 0.000 0.00
110.00000 6.000 660.00
0440 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
8,250.00000 2.000 16,500.00
0445 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0450 630-80360 DRUM CHANNELIZING DEVICE 190.000 95.000
EACH 0.000 0.00
40.00000 95.000 3,800.00
0455 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 7.500
EACH 0.000 0.00
40.00000 7.500 300.00
0460 630-80380 TRAFFIC CONE 36 INCH 500.000 197.500
EACH 0.000 0.00
12.00000 197.500 2,370.00
0465 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70016 F/A FUEL COST ADJUSTMENT 181,266.230 32,497.190
FA 148,769.040 148,769.04
1.00000 181,266.230 181,266.23
0480 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0490 700-70025 F/A QUALITY INCENTIVE PAYMENT 385,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70040 F/A RAILROAD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 8,025,254.27 $1,969,224.86% 4,705,770.96

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0520 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0525 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 0.00$ 18,000.00

PROJECT TOTAL CURRENT AMT § 8,046,254.27 $1,969,224.86 % 4,723,770.96



